VPA prioritised work program
*Estimated completion dates are a preliminary estimate for a plan that encounters no significant problems. The VPA would like to stress that these are rough guides only.

	Project Name
	Estimated Completion Date

	Urban Renewal

	Arden Structure Plan
	Dec-17

	Monash Framework Plan
	Dec-17

	Clayton Structure Plan
	Dec-17

	Caulfield Precinct Structure Plan
	Jun-18

	Berwick Health & Education Structure Plan
	Dec-17

	La Trobe Cluster Framework Plan
	Dec-17

	Broadmeadows MAC Framework Plan
	Dec-17

	Essendon Technology Precinct Framework Plan – with Council
	Dec-17

	Sunshine Framework Plan (including Health Precinct) Framework & Infrastructure Plan
	Dec-17

	Macaulay ICP Infrastructure Contribution Plan
	Jun-17

	Clayton Business Park Strategic site
	Jun-17

	PMP Site – Clayton Strategic site
	Jun-18

	Dandenong South NEC Framework Plan
	Jun-18

	Solomon Heights (Sunshine) Strategic site
	TBA

	Watergardens Strategic site planning support
	Dec 17 

	Altona North P15 Strategic site
	Sep-17

	Other specific sites To be defined
	NA

	Metro Partnerships Support for program
	NA






	Project Name
	Estimated Completion Date

	Regional

	Bacchus Marsh Framework Plan
	Feb-18

	Torquay - Spring Creek Structure plan with council as planning authority
	Jun-17

	Wodonga/Leneva Structure plan with council as planning authority
	Dec-17

	Shepparton South East Structure plan 
	Dec-17

	Shepparton North East Structure plan 
	Dec-17

	[bookmark: _GoBack]Plan Bendigo Strategic sites - TBA
	 TBC

	Shepparton Framework Plan Framework Plan
	TBC 

	Regional Growth Plans Work with DELWP/RDV
	Ongoing

	Support program for local government planning Assistance to be provided by VPA
	Jun 17 




	Project Name 
	Estimated Completion Date

	Greenfields

	Sunbury South Precinct Structure Plan
	Dec-17

	Lancefield Road Precinct Structure Plan
	Dec-17

	Donnybrook Precinct Structure Plan
	Mar-17

	Woodstock Precinct Structure Plan
	Mar-17

	Quarry Hills Precinct Structure Plan
	Nov-16

	Wollert Precinct Structure Plan
	Mar-17

	EWEP – Divestment Major development parcel divestment
	Jan-17

	EWEP - Ongoing Planning Ongoing planning activities
	Ongoing

	Lindum Vale Precinct Structure Plan
	Dec-17

	Beveridge Central Precinct Structure Plan
	Sep-17

	Beveridge North West Precinct Structure Plan
	Mar-18

	Rockbank Precinct Structure Plan
	Dec-16

	Mt Atkinson Precinct Structure Plan
	Jun-17

	Tarneit Plains Precinct Structure Plan
	Jun-17

	Plumpton Precinct Structure Plan
	Jun-17

	Kororoit  Precinct Structure Plan
	 Jun -17

	Kororoit Part 2 Precinct Structure Plan
	Dec-17

	Melton Infrastructure Plan Preparation of pilot
	 Jun 17

	Brompton Lodge Precinct Structure Plan
	Oct-16

	McPherson Precinct Structure Plan
	Dec-17

	Minta Farm Precinct Structure Plan
	Dec-17

	Croskell Precinct Structure Plan
	 Dec-19

	Caloola Sunbury Strategic site
	 Dec-17

	Wallan South Precinct Structure Plan
	Aug-19 

	Mernda Town Centre Master planning arising from station
	 Dec 17

	Shenstone Park Precinct Structure Plan
	 Dec 18

	Merrifield North Master plan
	Dec 17 

	Officer Town Centre Review of structure plan
	Jun-18

	Officer Employment Precinct Structure Plan
	Jun-20

	Pakenham South Employment Precinct Structure Plan
	Jun-18

	Streamlining (Post PSP) – Phase 1 Assistance to councils
	 Jun 17

	Clyde South Precinct Structure Plan
	Jun-20

	Craigieburn West (inc Greenvale R1) Precinct Structure Plan
	Jun-20

	Merrifield North Precinct Structure Plan
	Jun-20

	Aviators Field Precinct Structure Plan
	Jun-20

	Werribee Junction Precinct Structure Plan
	Jun-20





	Project Name

	Greenfield
PSPs not on current VPA program

	Beveridge North East

	Beveridge South West

	Wallan East

	Northern Freight

	Cooper Street West

	Melton East

	Warrensbrook

	Rockbank South

	Warrawee

	Ravenhall (Quarry Site)

	Chartwell East

	Derrimut Fields

	Oakbank

	Quandong (Council undertaking)

	Mambourin East

	Bayview

	Sunbury North

	Sunbury West

	Minns Road

	Bulmans Road

	Melton West

	Casey Fields South

	Devon Meadows

	Pakenham East (Council undertaking)

	Pakenham West

	Botanic Ridge (Stage 4)



