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Purpose and Objectives 

The Sunbury Infrastructure Co-ordination and Delivery Strategy (‘The Strategy’), provides the basis to facilitate the 

growth and development of Sunbury for the next 40 years. The Strategy qualifies and identifies: 

 

 The specific public assets required to be delivered to underpin the expansion of Sunbury; 

 The various partners, both public and private, who will be responsible for delivering this infrastructure; 

 The optimal priority and stage of development at which the specified infrastructure should be provided; 

 The particular funding sources and revenues streams that will enable the infrastructure to be delivered. 

 

The Strategy acknowledges that the coordinated and orderly growth of Sunbury will provide the most optimal 

outcomes for both the existing and future community. 

Ensuring the right timing and priority of the suite of public assets required to facilitate the expansion of Sunbury will 

ensure the most efficient use of public funds and resources whilst providing the greatest benefit to the existing and 

future communities. Co-ordination of the timing and priority of infrastructure in Sunbury will provide certainty and 

clarity for those living, working and investing in the future community. 

Hume City Council will be the critical authority overseeing the future growth and development of Sunbury. The 

Council will play a crucial role in coordinating the growth of Sunbury as well as the agency responsible for delivering 

the local infrastructure items that will underpin the future community. 

 

The continued urban expansion of Sunbury will require a full range of physical infrastructure and public assets to 

respond to the future needs of the future community. Growth is also likely to occur in areas already zoned for urban 

development, with some increase in density in developed areas, and the likely redevelopment of the former Victoria 

University site at Jacksons Hill. 

The infrastructure required has been identified via the Precinct Structure Plans (PSPs) prepared for both the 

Sunbury South and Lancefield Road precincts, as well as indicative infrastructure requirements within the future 

precincts of Sunbury West and Sunbury North (based upon Hume City Council’s  Sunbury Hume Integrated Growth 

Area Plan). A number of different partners will be responsible for delivering these outcomes. In simple terms, 

infrastructure can be qualified into the following categories: 

Transport Improvements 

 Roads Network Improvements 

 Intersections 

 Train Stations 

 Bus Services 

Public Open Space 

 Parks 

 Sports Reserves 

 Regional Open Space and Conservation 
Reserves 

Local Community Facilities and Improvements 

 Community Facilities 

 Libraries 

 Pavilions 

 Maternal Child Health 

Education 

 Children’s Centres 

 Government Primary Schools 

 Government Secondary Schools 

 Non-Government Schools 

It is acknowledged that there are particular infrastructure items that will be ‘city-shaping’, given their scale and/or the 

impact that they will have in facilitating or influencing the development of Sunbury. 

These include the southern Jacksons Creek crossing (part of an ultimate Sunbury ring road), the Bulla By-

Pass/Sunbury Road upgrade, and the Sunbury South Train Station. In the longer term this also includes the Sunbury 

North Train Station, the northern Jacksons Creek crossing, and the Outer Metropolitan Ring Road. 



 

 

 

 

The Sunbury South and Lancefield Road PSPs (and ultimately the Sunbury West and North precincts) will be 

supported by an Infrastructure Contributions Plan (ICP) to fund the delivery of key items required to support the new 

growth. The combined ICPs will collect developer contributions to the value of approximately $600m over the life of 

the PSPs (30 years plus). Hume City Council will be instrumental in collecting and managing these funds, and 

delivering the infrastructure items in a sequential, logical and efficient manner.  

Combined, the precincts will also generate approximately $250m in State Government Growth Area Infrastructure 

Contribution (GAIC) revenue over the course of development, which is anticipated to contribute to a number of the 

State-delivered infrastructure items, including the new train stations and government schools. A primary school will 

typically be delivered per each 3,000 households established in the area, or as demand requires.  

It will be critical that Council and the State Government work closely with developers over the life of the PSPs to 

ensure that infrastructure is delivered to new communities in a timely manner. This relationship will ensure that 

developers assist in the prioritisation of asset delivery, and that the delivery ensures the maximum net benefit to the 

new and existing Sunbury community. 

Funding for many of these projects is not provided for in current budget papers. These items will, however, trigger 

development contributions as development occurs, and additional funding will need to be made available as the area 

grows. 

Note: The Growth Area Infrastructure Contribution (GAIC) has been identified as a potential funding source 

for a number of projects within this strategy. It is important to note that GAIC is only a partial contribution 

towards the full cost associated with state infrastructure requirements in new growth areas. Decisions 

around the allocation of GAIC funding are made through a separate process, and therefore projects identified 

here are GAIC funding ‘candidate’ projects only. Where a project does receive funding from GAIC, it is likely 

that GAIC itself is likely to meet only a proportion of the overall project cost 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 



 

 

 

 

 

The infrastructure requirements to service the growth of Sunbury into a key regional service centre of over 120,000 

have been identified in part through the Growth Corridor Plan. Key local requirements are identified as part of the 

preparation of precinct structure plans.  

Given a variable recent growth rate, it is difficult to determine with any real certainty at what point Sunbury will grow 

to reach successive population milestones. In any event, much of the infrastructure required to support growth will be 

triggered by actual population growth, rather than by timing. For this reason, the Strategy identifies the infrastructure 

required to support the logical expansion of Sunbury township over four stages – short, medium and long term growth, 

and at full development within the Urban Growth Boundary.  

The infrastructure requirements have largely been identified based upon the need to: 

 

 Provide local infrastructure to support new development in strategically supported locations; and 

 To deliver regional benefits to the broader Sunbury township, including major transport network 
improvements and improved access to key regional assets (for example, the Jacksons Creek). 

The strategy does not seek to mandate a development sequencing plan. It is exclusively focused upon the priority 

roll-out of infrastructure. The strategy provides for a flexible approach to development sequencing to take account of 

land ownership, landowner intentions, localised development constraints etc.  However applicants will be required to 

demonstrate that development in different locations is supporting the orderly roll out of infrastructure as set out in the 

Strategy, and that any development that requires infrastructure delivery to be brought forward ‘out of sequence’ is 

meeting the full additional cost associated with this. 

 

Currently there is only one road crossing of the Jacksons Creek in Sunbury. The early infrastructure priorities will deal 

directly with the need to provide a critical connection within the Sunbury regional road network, with the key items 

forming a second Jacksons Creek crossing as part of the a future ring road around Sunbury (the Sunbury Ring Road).  

This will provide an improved connection to the Calder Freeway corridor, and relieve an existing traffic bottleneck at 

the Sunbury Town Centre. The construction of the Sunbury Ring Road southern link and associated intersection 

upgrades will also serve to ease pressure on Sunbury Road. In this stage it is also critical that planning, design and 

site acquisition is undertaken to ensure early delivery of both the Bulla Bypass and Sunbury South Train Station. 

The other infrastructure priorities at this stage of development are geared around providing early access to key 

development fronts through a number of intersections and local road improvements. In terms of community 

infrastructure, the priority and funding should be directed to acquire the strategically located primary school site in 

Redstone Hill to service the growing population and complement the current primary school in Goonawarra. Funding 

will also need to be directed to ensure that land is acquired for an additional secondary school. 

 

The medium term infrastructure priorities include transport projects of growth corridor-level significance and the roll 

out of key community infrastructure to support the continuing development of new communities. With early works 

undertaken for the delivery of the Bulla Bypass and for the future Sunbury South train station, these will be two key 

state infrastructure projects that will need to be completed in this stage. The delivery of the Bulla Bypass will also 

remove a key bottleneck in the Sunbury regional road network which will allow broader capacity improvements 

through further upgrades to Sunbury Road (required prior to the development of 10,000 additional households), as 



 

 

well as the completion of the southern Jacksons Creek crossing as part of the Sunbury Ring Road, which will improve 

regional access to the new station and provide improved traffic flow in and around the Sunbury township.  

The completion of Melbourne Metro Rail by 2026 will bring about a significant boost in public transport services for 

Sunbury, with more frequent services and higher capacity trains. The early works associated with the Sunbury South 

Train Station will be able to leverage off this additional capacity, and it’s important that the station itself is operational 

in this stage of development. 

The Bulla Bypass and the Sunbury South Train station are important regional scale infrastructure that will directly 

influence the outcomes for development and are critical to the success of the broader township. 

At the same time, community infrastructure including community centres and open space will be required to support 

the earliest development fronts. An additional two government primary schools, one government secondary school, 

and one non-government secondary school are expected to be delivered in the short term to support the new 

households.  

 

 

At this stage, much of the transport infrastructure to support early development within the growth precincts has already 

been delivered. Infrastructure provision during this phase is therefore largely oriented to the continued rollout of 

community infrastructure as new neighbourhoods grow, as well as several new intersection projects to open up new 

development fronts and ease pressure on existing choke points.  

The delivery of the Sunbury North Train Station and additional educational facilities (including two government primary 

schools, two government secondary schools and two non-government primary schools) will further support the new 

communities.  

Further upgrade to the arterial road network will also be required at this stage, including the duplication of Lancefield 

Road, and the potential upgrade (additional lanes) to Vineyard Road. 

 

Stage 4 is largely geared around the rollout of infrastructure to support development in the future growth precincts of 

Sunbury West and Sunbury North. These infrastructure requirements will be confirmed as part of the future 

preparation of PSPs for these precincts, and as such any infrastructure identified within this strategy for these 

precincts is indicative only at this stage.  

It will also include the final infrastructure requirements within Sunbury South and Lancefield Road, with 

neighbourhood order infrastructure to support the final development fronts. 

The delivery of the second Jackson Creek crossing will provide for the Sunbury Ring Road Northern Link, providing 

for improved connectivity and access arrangements for both existing and newly-established areas of Sunbury.  

It is also anticipated that additional augmentation of Sunbury Road will be required in the long term, including an 

upgrade to 6 lanes. 

 

  



 

 

 

 

 

The following section identifies the specific infrastructure priorities within each development stage, based upon the 

broad infrastructure staging principles outlined above. The infrastructure requirements are listed based upon the 

precinct they fall within.  

Where appropriate, a potential ‘delivery partner’ is identified. This delivery partner is generally a landowner/developer 

who has a strategically important role to play in the delivery of a particular project. This role may include construction 

of the project under a ‘works in kind’ agreement as an offset against their ICP liability, or where complementary 

subdivisional works may be required to optimise the benefit of the project. 

 

 

The southern crossing of Jacksons Creek as part of the construction of a future Sunbury ring road has been prioritised 

as it provides an early connection between Sunbury Road and the Calder Freeway. It provides an interim solution to 

regional traffic movements ahead of Sunbury Road/Bulla Bypass upgrades, and provides an opportunity for non-town 

centre traffic to bypass the Sunbury Town Centre. It provides an important first stage in the connection of eastern 

Sunbury/Redstone Hill to a future Sunbury South train station, supporting its early delivery to leverage off the 

progressive service frequency improvements on the line. 

The Bulla Bypass is a critical infrastructure constraint, and Sunbury’s capacity to grow will be limited until this project 

is delivered. For this reason it’s critical that delivery of the project commences in Stage 1, given the complexity 

associated with detailed design and site acquisition. 

The Initial Phase will be supported by the upgrade of Buckland Way (including connection to Yirrangan Road in 

Jacksons Hill), which is a current project being undertaken by Places Victoria in conjunction with Hume City Council. 

The upgrade will provide an additional north-south link through the west of the Sunbury South Precinct.   

Capacity for primary school students in the early stages of development will be provided at Goonawarra and Sunbury 

Primary School (relocatables to support peak enrolment). Once the existing primary school network reaches capacity 

(specifically Goonawarra), primary school provision will be prioritised for the proposed Jacksons Creek hub, as this 

site is central to key early development fronts. A new site will be acquired for future delivery of government secondary 

school. 

 

 

Population 37,000 50,000 13000 

Households 13,200 17,800 4,600 

 

 

 

 



 

 

 

 

 

 

  



 

 

 

 

RD-04 Sunbury Ring Road Southern 

Link - Sunbury Road to 

Jacksons Creek 

Land and construction of 

ultimate configuration 

Hume City Capital Projects ICP 

RD-04 Sunbury Ring Road Southern 

Link - Jacksons Creek to Fox 

Hollow Drive 

Land and construction of 

ultimate configuration 

Hume City Wuzhong Int ICP 

RD-07 Watsons Road - Buckland Way 

to Crinnion Drive 

Construction of ultimate 

configuration 

Hume City Villawood ICP 

RD-06 Fox Hollow Drive Land and construction of 

ultimate configuration 

Hume City Wuzhong Int  

ICP 

N/A Jacksons Hill Link Road Land and construction of 

ultimate configuration 

Hume City Places Victoria DCs 

RD-08 Crinnion Drive Construction of ultimate 

configuration 

Hume City Villawood  

ICP 

IN-03 Sunbury Road and Lancefield 

Road/Southern Link 

Intersection 

Land for ultimate and 

construction of interim 

configuration 

Hume City Capital Projects ICP 

IN-02 Sunbury Road and Main Street 

Intersection 

Land for ultimate and 

construction of interim 

configuration 

Hume City Villawood  

ICP 

IN-05 Vineyard Road and Sunbury 

Ring Road Southern Link 

Intersection 

Land for ultimate and 

construction of interim 

configuration 

Hume City Vineyard Rd 

Group 

ICP 

BR-01 Sunbury Ring Road Southern 

Link - Jacksons Creek 

Crossing 

Construction of ultimate 

configuration 

Hume City  ICP 

RD-02 Sunbury Road Upgrade Duplication of existing 

carriageway 

VicRoads  GAIC1 

N/A Bulla Bypass – Early Works – 

Planning, design and site 

acquisition 

Land and construction of 2 

lane bridge across Deep 

Creek, and associated 

upgrades to Sunbury Road 

VicRoads  Other 

N/A Sunbury South Train Station 

– Early Works – Planning, 

design and site acquisition 

2 platform suburban train station 

and associated facilities 

PTV  GAIC1 

 

 Local Parks Local open space Hume City  ICP 

N/A Primary School - Jacksons 

Creek Hub 

Land and construction of a 

government P-6 (primary) 

school 

DET Capital Projects GAIC1 

N/A Secondary School – Jacksons 

Hill 

Land for future secondary 

school 

DET VU GAIC1 



 

 

 

RD-02 Elizabeth Drive Extension – 

Racecourse Road to 

Jacksons Creek 

Land and construction of 

ultimate configuration 

Hume City Villawood ICP 

RD-03 Balbethan Drive Upgrade Land and construction of 

ultimate configuration 

Hume City QOD ICP 

IN-02 Rolling Meadows Drive and 

Lancefield Road 

Intersection 

Land for ultimate configuration 

and construction of interim 

configuration 

Hume City Wincity ICP 

IN-03 Balbethan Drive and 

Lancefield Road 

Intersection 

Land for ultimate configuration 

and construction of interim 

configuration 

Hume City QOD/AXF ICP 

IN-05 Racecourse Road and 

Elizabeth Drive Intersection 

Land and construction of 

ultimate configuration 

Hume City Villawood ICP 

 Local Parks Local open space Hume City  ICP 

1 – See note on GAIC Funding Capacity on Page 2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

The Bulla Bypass and Sunbury Road upgrade will be completed in this stage of development, having commenced in 

stage one. The Bulla Bypass will be critical as it is expected that the Southern Link component of the Sunbury Ring 

Road will be approaching capacity.  

Likewise, the Sunbury South Station construction should be complete at this stage, taking advantage of the extra 

capacity and service frequency possible following the completion of the Melbourne Metro. 

The Sunbury Ring Road – Southern Link Stage 2 provides for a full connection between Sunbury Road and Vineyard 

Road to further ease pressure on the Sunbury Town Centre, and takes advantage of additional Sunbury Road corridor 

capacity following the construction of the Bulla Bypass. It also provides for direct access to the Sunbury South Train 

Station from the developing areas east of Jacksons Creek. 

 

 

Population 37,000 70,000 33,000 

Households 13,200 25,000 11,800 

 

 

  



 

 

 



 

 

 

 

RD-07 Buckland Way Upgrade Land and construction of 

ultimate configuration 

Hume City  ICP 

IN-04 Sunbury Road and 

Northern Connector 

Intersection 

Land for ultimate configuration 

and construction of interim 

configuration 

Hume City Capital Projects ICP 

IN--09 Southern Link and 

Buckland Way Intersection 

Construction of ultimate 

configuration 

Hume City  ICP 

IN-10 Southern Link and Fox 

Hollow Drive intersection 

Construction of ultimate 

configuration 

Hume City  ICP 

BR-02 Harpers Creek East 

Crossing 

Construction of ultimate 

configuration 

Hume City Wuzhong Int ICP 

BR-03 Harpers Creek West 

Crossing 

Construction of ultimate 

configuration 

Hume City  ICP 

BR-04 Southern Link Grade 

Separation 

Construction of ultimate 

configuration 

Hume City  ICP 

N/A Bulla Bypass and Sunbury 

Road Upgrade 

Completion of construction VicRoads  Other 

N/A Sunbury South Train 

Station 

Completion of construction PTV  GAIC1 

 Local Parks Local open space Hume City  ICP 

SR-02 Jacksons Creek Hub 

Sports Fields 

Land and construction of local 

sporting fields 

Hume City Capital Projects ICP 

CI-02 Level 1 Community Centre 

- Jacksons Creek Hub 

Land and construction of 

northern multipurpose 

community centre including 

kindergarten rooms 

Hume City Capital Projects ICP 

CI-01 Level 1 Community Centre 

- Harpers Creek Hub 

Land and construction of 

southern multipurpose 

community centre including 

kindergarten rooms 

Hume City  ICP 

N/A Primary School - Harpers 

Creek Hub 

Land and construction of a 

government P-6 (primary) 

school 

DET GAIC1 

1 – See note on GAIC Funding Capacity on Page 2 

 

 

  



 

 

 

IN-01 Sunningdale Avenue and 

Lancefield Road 

Intersection 

Land for ultimate configuration 

and construction of interim 

configuration 

Hume City Wincity ICP 

BR-03 Balbethan Drive Grade 

Separation 

Construction of ultimate 

configuration 

Hume City Villawood ICP 

 Local Parks Local open space Hume City  ICP 

SR-03 Central Hub Sports Fields Land and construction of local 

sporting fields 

Hume City AXF/Wincity ICP 

CI-03 Level 1 Community Centre 

- Emu Creek 

Land and construction of 

southern multipurpose 

community centre including 

kindergarten rooms 

Hume City Wincity ICP 

N/A Emu Creek Primary School Land and construction of a 

government P-6 (primary) 

school 

DET Wincity GAIC1 

N/A Yellow Gum Non- 

government Secondary 

School 

Land and construction of a 

non-government 7-12 

(secondary) school 

CEO Villawood GAIC1 

1 – See note on GAIC Funding Capacity on Page 2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

The delivery of the Sunbury North Train Station and northern grade separated crossing of the rail line are critical 

components of this stage of development. Both will be required to support further development within the northern 

section of the Lancefield Road precinct, particularly that part of the precinct between the rail line and Jacksons Creek. 

Arterial road network upgrades are likely to be triggered within this stage, with duplication required for Lancefield 

Road, and upgrades to Vineyard Road.  

Beyond these transport network improvement, the principal focus of infrastructure delivery within this stage will be 

community infrastructure delivery, including the consolidation of school and sporting facilities within the Redstone Hill 

town centre hub, and school provision in the Yellow Gum town centre as this growth front opens up. 

 

 

Population 37,000 100,000 63,000 

Households 13,200 36,000 22,800 

 

 

 

  



 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 
  



 

 

 

 

RD-01 Lancefield Road Upgrade Construction of ultimate configuration VicRoads  GAIC1 

RD-03 Vineyard Road Upgrade Construction of ultimate configuration VicRoads  GAIC1 

IN-01 Sunbury Road and Southern 

Connector Intersection 

Land for ultimate configuration and 

construction of interim configuration 

Hume City  ICP 

IN-07 Southern Vineyard 

Intersection 

Land for ultimate configuration and 

construction of interim configuration 

Hume City  ICP 

IN-08 Gellies Road Intersection Land for ultimate configuration and 

construction of interim configuration 

Hume City  ICP 

N/A Redstone Hill North Sports 

Fields - Sub District 

Land and construction of local sporting 

fields 

Hume City Hi Quality ICP 

SR-03 Redstone Hill MTC Sports 

Fields 

Land and construction of local sporting 

fields 

Hume City  ICP 

SR-01 Harpers Creek Hub Sports 

Fields 

Land and construction of local sporting 

fields 

Hume City  ICP 

 Local Parks Local open space Hume City  ICP 

CI-03 Level 2 Community Centre - 

Redstone Hill MTC 

Land and construction of southern 

multipurpose community centre 

including kindergarten rooms 

 

Hume City 

 

Villawood 

 

ICP 

N/A Primary School - Redstone 

Hill MTC 

Land and construction of a 

government P-6 (primary) school 

DET  GAIC1 

N/A Secondary School - 

Redstone Hill MTC 

Land and construction of a 

government 7-12 (secondary) school 

DET  GAIC1 

N/A Non-government Primary 

School - Redstone Hill MTC 

Land and construction of a non- 

government P-6 (primary) school 

CEO Villawood Private 

1 – See note on GAIC Funding Capacity on Page 2 

 

  



 

 

 

RD-01 Lancefield Road Construction of ultimate configuration VicRoads  GAIC1 

RD-02 Elizabeth Drive Extension – 

Lancefield Road to Jacksons 

Creek 

Land and construction of ultimate 

configuration 

Hume City Villawood ICP 

IN-03 Elizabeth Drive and 

Lancefield Road Intersection 

Land for ultimate configuration and 

construction of interim configuration 

Hume City  ICP 

BR-02 Sunbury North Train Station 

Grade Separation 

Construction of ultimate configuration 

(road under rail) 

Hume City  ICP 

N/A Sunbury North Train Station Delivery of a two platform train station PTV  GAIC1 

SR-02 Yellow Gum Hub Sports 

Fields 

Land and construction of local sporting 

fields 

Hume City Villawood ICP 

 Local Parks Local Open Space  Misc ICP 

CI-02 Level 1 Community Centre - 

Yellow Gum (west) 

Land and construction of northern 

multipurpose community centre 

including kindergarten rooms 

Hume City Villawood ICP 

N/A Yellow Gum Primary School Land and construction of a 

government P-6 (primary) school 

DET Villawood GAIC1 

N/A Yellow Gum Secondary 

School 

Land and construction of a 

government 7-12 (secondary) school 

DET  GAIC1 

N/A Yellow Gum Non- 

government Primary School 

Land and construction of a non- 

government P-6 (primary) school 

CEO Villawood GAIC1 

1 – See note on GAIC Funding Capacity on Page 2 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

Most infrastructure priorities in Stage 4 will be outside the Lancefield Road and Sunbury South precincts, as both 

precinct will be largely developed out.  Most infrastructure delivered in this phase will be local in nature, servicing the 

neighbourhood needs within the Sunbury West and Sunbury North precincts, as township growth largely moves into 

these precincts. 

Within Lancefield Road, higher order infrastructure to be required as Sunbury North grows includes the completion 

of the Sunbury Ring Road with the northern Jacksons Creek Crossing, the provision of a sub-regional multi-purpose 

community centre at Yellow Gum, and the delivery of regional sporting fields on the boundary of Lancefield Road and 

Sunbury North. 

The infrastructure requirements within the Sunbury West and Sunbury North precincts should be treated as indicative 

at this stage, and are based upon the potential structure plans outlined in Hume City Council’s Sunbury Hume 

Integrated Growth Area Plan (2012). The specific infrastructure requirements within each precinct, as well as their 

relative priority, will be determined as part of the preparation of a PSP for each precinct. It is expected that    

 

 

Population 37,000 125,000 88,000 

Households 13,200 45,000 31,800 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



 

 

 

  



 

 

 

 

 

 

Gap Road and Moore Road 

Intersection 

Land for ultimate configuration and 

construction of interim configuration 

Hume City ICP 

Mitchell Lane and Moore Road 

Intersection 

Land and construction of ultimate 

configuration 

Hume City ICP 

Reservoir Road and Moore Road 

Intersection 

Land and construction of ultimate 

configuration 

Hume City ICP 

Vineyard Road and Moore Road 

Intersection 

Land for ultimate configuration and 

construction of interim configuration 

(fourth leg) 

Hume City ICP 

Sunbury West Sports Fields Land and Construction of local 

sporting fields  

Hume City ICP 

Local Parks Local Open Space Hume City ICP 

Sunbury West Community Centre Level 1 Community Centre Hume City ICP 

Sunbury West Primary School Land and construction of a 

government P-6 (primary) school 

DET GAIC1 

 

  

BR-01 Jacksons Creek Crossing - 

Elizabeth Drive 

Construction of ultimate 

configuration 

Hume City  ICP 

SR-01 Northern Sunbury 

Regional Sporting 

Complex 

Land and partial construction of 

regional sporting fields 

Hume City  ICP 

 Local Parks Local Open Space  Misc ICP 

CI-01 Level 3 Community/Civic 

Centre - Yellow Gum 

(east) 

Land for multipurpose community 

centre including training, learning 

and community enterprise 

support 

 

Hume City 

 ICP 



 

 

 

 

Lancefield Road and Southern 

Connector Intersection 

Land for ultimate configuration and 

construction of interim configuration 

Hume City ICP 

Lancefield Road and Northern 

Connector Intersection 

Land and construction of ultimate 

configuration 

Hume City ICP 

Sunbury North Grade Separation Land and construction of ultimate 

configuration 

Hume City ICP 

Northern Sunbury Regional Sporting 

Complex (northern portion) 

Land and partial construction of 

regional sporting fields 

Hume City  ICP 

Sunbury North Sports Fields (east) Land and Construction of local 

sporting fields  

Hume City ICP 

Sunbury North Sports Fields (west) Land and Construction of local 

sporting fields  

Hume City ICP 

Local Parks Local Open Space Hume City ICP 

Sunbury North Community Centre 

(east) 

Multi-Purpose Community Centre Hume City ICP 

Sunbury North Community Centre 

(west) 

Multi-Purpose Community Centre Hume City ICP 

Sunbury North Primary School (east) Land and construction of a 

government P-6 (primary) school 

DET GAIC1 

Sunbury North Primary School (west) Land and construction of a 

government P-6 (primary) school 

DET GAIC1 

*Sunbury West and Sunbury North infrastructure requirements are indicative only, based upon Sunbury Hume Integrated Growth 

Area Plan. Detail and timing subject to review as part of future PSP preparation. 

1 – See note on GAIC Funding Capacity on Page 2 

 

 

 

 

 

 

 

 

 

 



 

 

 

 



 

 

 

 

The Sunbury Infrastructure Co-ordination and Delivery Strategy is intended to be a dynamic document, responding 

to development as it rolls out, as well as potential funding opportunities for key projects as they emerge. It will need 

to be reviewed and updated from time to time, and in particular: 

 

 As part of any significant amendment to approved PSPs, including as part of future five yearly reviews. 
 

 Following the preparation of new PSPs for Sunbury West and Sunbury North. 
 

 Where the timing of delivery of a project identified within the Strategy is influenced by detailed planning 
associated with a larger project (e.g. Melbourne Metro Rail). 

 

Any future review will be jointly managed by Hume City Council and the Victorian Planning Authority. Other agencies 

and stakeholders will be engaged, as appropriate. 

 

 

 



 

 

 

 


